

Table of Contents

SECTION 1 CONSTRUCTION ADMINISTRATION

RESPONSIBLE CHARGE	2
MANUALS AND DOCUMENTS FOR CONSTRUCTION OVERSIGHT	4
DISTRICT AND CENTRAL OFFICE ADDRESSES AND PHONE NUMBERS	5
CONSTRUCTION PROJECT FILING SYSTEM	6
EEO, DBE AND LABOR COMPLIANCE	6
FIELD OFFICE INTERNET ACCESS & TELEPHONE SERVICE	6
SUBCONTRACTING	6

SECTION 2 CARS SETUP

CARS PROCEDURES	2
CARS/FILENET FILE STORAGE	8
FINAL RECORDS	12
CARE OF COMPUTER EQUIPMENT	12
REPAIRS AND OTHER PROBLEMS	13

SECTION 3 PROJECT START/DIARY/PROGRESS REPORT

CONSTRUCTION STATUS	2
PRECONSTRUCTION CONFERENCE	3
DIARIES	5
SCHEDULES	15
WEEKLY PROGRESS REPORTS	16
MATERIALS DROPBOX	19
CONSTRUCTION PROJECT ROAD CONDITIONS REPORTING	21
TRACKING PROJECT PERMITS IN CARS	22
VERTICAL CLEARANCE CHANGE RECORDS	23
EXAMPLE PRECONSTRUCTION CONFERENCE AGENDA	25

SECTION 4 PAY QUANTITIES

CERTIFICATION MODULE	4
ADDITIONAL CERTIFICATION MANAGER GUIDANCE	6
PAY QUANTITIES	8
MOBILIZATION	13
ELECTRONIC SIGNATURES	14
DOCUMENTATION GUIDELINES FOR SELECTED ITEMS	15
METHODS OF MEASUREMENTS	19
STOCKPILES AND INVOICED ITEMS	21
ITEMS DOCUMENTED IN CARS REPORTS	23
CERTIFICATION OF MATERIALS	32
CONTRACTOR CERTIFICATE OF COMPLIANCE EXAMPLES	34
MANUFACTURE CERTIFICATE OF COMPLIANCE EXAMPLES	36
SAMPLE LETTER OF PRODUCTION COSTS	38
DOCUMENTATION EXAMPLES	39

SECTION 5 CONTRACT CHANGES/ESTIMATES

CHANGE ORDERS	3
TIME EXTENSIONS	14
CONTRACT ADJUSTMENTS	16
PROGRESSIVE ESTIMATES	18
EXTENSION PROJECTS	22
FORCE ACCOUNT	22

SECTION 6 QUANTITY BOOKS/REPORTS

SPREADSHEET	2
QUANTITY BOOK	2
REPORTS	3

SECTION 7 FINAL RECORDS

PROJECT COMPLETION	2
FINAL PAPERWORK	3
FINAL RECORD REVIEW	8
LOCAL AGENCY PROJECT FINAL RECORDS	10
PROJECT NARRATIVE REPORT TEMPLATE	10
EXAMPLE FINAL ACCEPTANCE LETTER	12
EXAMPLE COMBINED PROJECT/MATERIALS ACCEPTANCE LETTER	13

SECTION 8 NOI/CLAIMS

NOTICE OF INTENT TO FILE A CLAIM/CONTRACTOR CLAIMS	3
NOTICE OF INTENT	3
CLAIMS	8
ARBITRATION	10
CLAIMS AGAINST CONTRACTORS – EXTERNAL CLAIMS	11
LIST OF CLASSIFICATIONS OF CONSTRUCTION CLAIMS	11
TRACKING NOI IN CARS	13
TRACKING CLAIM IN CARS	28
REPORTS	33
APPENDIX 1: SETTLEMENT AGREEMENT EXAMPLE	34
APPENDIX 2: NDDOT CONSTRUCTION CLAIMS FLOWCHART	35