




Updated Schedule/Phasing

Memorial Highway Improvements are planned to begin next spring with Phase 1 activities. Phases 2 and 3 are tentatively scheduled to take place in 2023 and 2024 respectively.



What Will Happen During the Phases?



Phase 1 (2022):

- Storm sewer installation
- Relocation of 3rd St SE/Memorial Highway lift station from the east side of 3rd St SE to the west side of the street
- Disruption to traffic along Memorial Highway is expected to be minimal

Phase 2 (2023):

- Construct east half of Memorial Highway, project limits TBD

Phase 3 (2024):

- Construct west half of Memorial Highway, project limits TBD

Phases 2 & 3 Construction to Include:

- Replacement and installation of underground utilities
- Construction of curb and gutter roadway section with median at major intersections
- Addition of bike and pedestrian facilities
- Updated roadway lighting & traffic signals
- Improved roadway drainage with installation of a storm sewer system

The North Dakota Department of Transportation has created a website for the project. Visit dot.nd.gov/projects/memorialhwy for more information. To submit comments, email input@memorialhighwayproject.com. Periodic updates will also be posted to the cityofmandan.com website.

Want to change how you receive these emails?
You can [update your preferences](#) or [unsubscribe from this list](#).

This email was sent to <<Email Address>>

[why did I get this?](#) [unsubscribe from this list](#) [update subscription preferences](#)

Memorial Highway Reconstruction Project · 3231 Greensboro Dr Suite 200 · HDR Engineering · Bismarck, ND 58503 · USA

